
Downtown Vibrancy Plan:
Main Streetscape Project Update

Recommend:
There is no recommended motion.  The Traffic and Transportation 
Commission is requested to receive a project update on the Main Street 
Streetscape Project and provide comments.

Andrew Easterling, Traffic Engineer
Public Works Department

November 8, 2018



Executive Summary
 Public Works has been working to develop construction documents for 
the Main Street project.

 A landscape architect recently joined the Main Street team to assist in the 
“place making” of the design.

 Recommendations from the landscape architect are being incorporated 
into the design

 A community meeting is planned for November 15th to review updated 
plans and discuss next steps



Background
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CEQA Consideration
The proposed action to select a concept for traffic control at the subject 
intersections is not a project as defined by the California Environmental 
Quality Act (CEQA).



Strategic Plan Initiative
The Main Street Improvements Project is an implementation of the 
Downtown Vibrancy Plan, an objective of the City’s Strategic Plan. At the 
approval of the Downtown Vibrancy Plan, stakeholders deemed it 
important that the City implement the Downtown Vibrancy Plan. 



Fiscal and Sustainability Impact
Fiscal Summary:
 The adopted budget for the Main St Streetscape project design phase was 
$1.1 million. Kimley‐Horn was hired with a contract not to exceed 
$904,750. 

 The additional services by JLJA that provide feedback on landscaping and 
public amenities is approximately $40,000. 




